City of Fort Lauderdale
Build out in Four Years versus Eight Years
Cost Savings

To: Chair and Members of the Fire Rescue
Bond Blie ribbon Committee

1 would propose that this committee request the Public Works Director add another
temporary facility at a cost of $250,000 to reduce the time of the construction schedule to
four years, from the currently proposed schedule of eight years.

The savings generated by the addition of a second temporary facility to operate a fire
station while the new stations are under construction and the elimination of inflation costs
for fire stations 49, 54, 3, 13, and 35 are calculated at $1,849,000 (Inflation cost of
$2,099,500 less temporary facility addition of $250,000 = $1,849,000) as shown below:

Project Year Inflation Cost
Fire Station #49 2009 $261,520
Fire Station #54 2010 326,900
Fire Station #3 2010 401,880
Fire Station #13 2011 523,600
Fire Station #35 2012 585.600
Total | $2,099,500
Less Additional Temporary Facility | 250,000
Net Reduction $1,849,000
Prepared by:

N. W, Thabit

07/20/05



